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. Recruitment proceeded at a fever pitch. At week's end all' positions were
filled except for two Maint. Spec1ahsts and. one I/E Specialist. Recruitment
will continue on Saturday Our..in-house promotions will begin their new jobs
on Monday The new hires will be on-=site Thursday for orientation, Fr1day
for new miner training and “then begin Fu”er training on Tuesday.

Ralph Jones accepted the pos1t1on_of Plant Engineer and will begm_ work Fri--
day. Dan will turh over to Ralph the projects he has been handling at that
time. Dan will ‘have already re-assumed the: respons1b1ht1es for Pfant opera-
tions from Ben on 2/10. )

The Shop/whse. had it's fire inspéction on Friday. In preparation, AGC sup~
plied a fire monitoring panel, which can incorporate the Office systems at a
future date. - This will reduce our monthly monitoring fee. . Initial.indications
were that we passed. At the time of this writing, the SFD is' investigating a
pressure drop in our water supply. that is of concern to them. Phones were
provided to the building and the e?evators v1a underground (existing) conduit.

The Storm..Water Project. got off to a -great .start. The East Margmal connec-
tions’ were. made and” 1/3 of the pipe has-been laid (east to west). The Street
Use Pro,;ect iS now f1mshed wrth final. pavmg done Fr1day R

_.We have dec1ded to remove the fau!ty coil (and two others for balancmg pur-
~ poses)-from the stator on #1 FM_and remove balls from ‘the charge if neces-
sary to operate the mill under max1mum current. This. work will be done next
week. :

| met with Baugh and Fuller to exprese concerns about the state of our ele- '
vators, We agreed to a solution: whvch ‘would re1mburse AGC for any unrea-
sonable expense. . .

David Morris asked me if we wanted. to Jom the SeattIe Chamber of Commerce 's
Energy Committee. | to?d h1m I would. -
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| was invited out to lunch by the James Hardy Gypsum people. . They were
after prices from competitors.- .| told them | didn't know. They asked if we
could take =-2" +0". | told them that as long as we can keep it dry, this
should be fine. We need to consider the amount.of dust collector catch and (
where it goes, if they proceed with this., .

. The pile driving for both'wharf projects was completed. Much disagreement
over the intent of SMG's statements about tip elevation. Because the pile were
driven deeper than planned (before they were spliced) they filled with water
at high tide. SMG has issued ‘direction to pump the water out and seal the
piles. There is still no change in the riverbank situation. Neither party has
asked the other what they are going to do about it. | suppose it is about
time to bring the subject up. : '

Bromley Refractories dropped by to develop some interest about the turnkey
brick jobs we .will be bidding soon. Steve called with some Harbison Walker
people in his office concerned about the quality of the Reintjes installation. |
‘related that we were reasonably satisfied with the basic section and that the
HW representative should be applauded for contenhously working our account
since the project's inception. . : . e

The proposed plant "uniforms" have been received and are on display. | am
having trouble rallying any interest one way. or the other. Another disap-
pointing malaise we suffered was that during the thoughtful presentation by
Steve and Earl on the pension policy, three of our supervisors .did not attend
and all but two of our hourly group walked out at quitting time.

Jim and | discussed the trucking of a test quantity of mill scale. With Jim's
OK, | asked Nate of he could do the legwork to éstablish a trial delivery of
500 tons to fill our bin. As usual Nate was pleased to help. .

The new office furniture ar;rived'. Carmen set up a work area for the second
Office Coordinator coming in next week. The new Office Lunchroom cabinets
arrived and are being insta”ed :

Should we continue to send this report to George?

The truck crossings were paved. Fmal detailing of the Shop/Whse. continued
in preparation for turnover next week. . The bents for the G- -cooler discharge
conveyor were erected. The Coal Mill feed conveyors were placed. Insulation
continues on the Loesche Mill bypass. and the Blending Silo D/C's. ; Siding was
installed on the clinker shed: penthouse. Preparations were made to place the
clinker breaker and the shrouds for the kiln discharge seal were begun.
Electrical work continues on the Reclaimer and most everywhere else for that
matter. The Finish Mill was tied .in to the Cooling Tower leaving the balance
of the. lines:free for the Storm Sewer project: © Minor progress was observed
at the G-cooler. No conveyor belts were strung. The CEM Scanner is ready
for acceptance. Acceptance was gwen for the x-ray msta”ahon and on the
barge unloading electrical,

Next week we will have the Project P_'rogress Meeting at Baugh's trailer. | had

earlier committed our office conference room to the Sales Dept. for-a customer
session on concrete that day. We expect to- get occupancy of the Shop/Whse.
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at wh1ch time we vnH begin to set up for the Fuller Tra1mng our’ new em- .

ployees will arrive on Thursday, our three mternal supervisory candidates will
work prepanng lockers and lunch areas for this- influx. Rosemarie will coor-
dinate Thursdays orientation and plant tours. Doug Hale and Rick Welch will

- be here on Friday for NMT. We will of course .videotape: most of this for fu-

ture réfer_ence_and training. See you Tuesday
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